

## A Guide To Progressive Design Build Bonding & Insurance







**Kim Zanotta, Esq.**Assistant Vice President & Counsel

**Marie Huggins** Senior Risk Manager

Jen Moore
Underwriting Director







## Disclaimer

This material is for general informational purposes only and is not legal advice. It is not designed to be comprehensive, and it may not apply to your particular facts and circumstances. Consult as needed with your own attorney or other professional adviser.

#### **Progressive Design Build**

## Why are we seeing so much of it and what exactly is it?



Oct 9, 2019 By John Buescher

St. Louis building boom paves way for progressive design and build solutions

By CASEY MOORE Lease Crutcher Lewis



September 30, 2021

Progressive design-build is changing the future of K-12 construction Firms are seeing more public school districts adopt PDB in Washington state



April 11, 2022 B

By Aileen Cho

Transportation World Eyes Benefits of Progressive Design-Build



BY: PAUL HAMEL MARCH 29, 2022 4:52PM

Bill advanced to allow 'progressive design-build of highways, bridges...'

#### **Progressive Design Build**

### **How is Progressive Design Build Different?**



#### **Design Risk**

		No	Yes	
	Early	Design Bid Build	Design Build & P3	
	Late	CM/GC	Progressive Design Build	





## What is so different about Progressive Design Build?



#### Selection

- Owner has ability to select most qualified proposer
- Pricing not critical element
- Overhead and fee considered

#### **Preconstruction**

(Phase 1 / Early Works)

- Advance design
- Early works
- Establish and negotiate construction price
- Finalize contract terms
- Offramp for Contractor and Owner if price and terms cannot be agreed upon

#### Construction

(Phase 2)

- Complete construction
- Any required warranty/maintenance/O&M
- Traditionally this is one contract/bond





- Surety letter
- Bid bond value
- Validity period
- Contract terms
- RFIs
- Owner behavior
- Draft contract / Term sheet

# Phase 1 Preconstruction

- Bonded
- Bond scope
- Bond amount
- Forms
- % of Design before construction price
- Contract terms

- Phasing
- Warranty
- Duration
- Insurance
  - Professional Liability
  - Project Specific
  - Builders' Risk



- Who's option
- Tail liability
- Who owns design
- Insurance
  - Professional Liability
  - Project Specific
  - o Builders' Risk



- Bond Amount
- Insurance



#### Limits of Bond (subject to proper release language)

		Performance bond (no warranty bond)	Bond Liability with Warranty Bond	
		Performance Bond	Performance Bond	Warranty Bond
Construction	2020			
	2021			
	2022	\$1B	\$1B	N/A
	2023			
ပိ	2024			
	2025			_
nty od	2026			¢100
Warranty Period	2027	\$1B	N/A	\$100 Million
	2028			IVIIIIIOII
	2029			

- Duration
- Warranty Bond
- Insurance

# Questions?